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A CRYOCOOLER FOR HIGH ACCELERATION APPLICATIONS

Contract No. N00014-88-C-0571

WORK PERFORMED THIS QUARTER

Delays in receiving the heat exchanger material have severely inhibited

the progress of this effort during the previous quarter. We have applied for

a no-cost extension in order to perform the testing and evaluation portions of

the program after delivery of the material. This material is currently in the

first stages of final processing.

WORK PLANNED FOR NEXT QUARTER

Our subcontractor has informed us that delivery of the heat exchanger is

expected in December, after which time the testing program will begin.
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